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59072/C-379
April 30, 1959
25X1
Subject: Contract No. RD-155 - Task Order No. 2
Dear 25X1

During discussions with the project officer on 16 April 1959,
this contractor was requested to make the following revisions to the
conveyor fabricated under the subject Task Order:

1. Brake Pads - replace aluminum studs with steel studs.
2. Strengthen brake rod extension against bending failure.

3. Cut plywood platform so that it does not overhang the transition
rollers, hinge the platform at its center and bevel the retaining

cleat.
4. Add extension platform for jumper.
5. Replace the vertical door rollers with sheet metal guards.
6. Refasten transition section beam (adjacent to the straight sections).
7. Cut off guard rail at drilled holes.
8. After removing forward buttress, cut off the plywood along the outboard

edge for maximum foot room.
9. Add latch locks on extenslion rollers to form bundle barrier.

10. Make six pieces 2" x 12" x 18" long from white pine with a metal handle
mounted on the 2 x 12 face and painted orange with "Dayglow".

11. Provide a new base utilizing both tapered roller sections.

12. Prepare a substitute section of tapered rollers to replace the skate
wheel area of the transition section (no brakes required).
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Page 2 - Letter 59072/C-379, Dated April 30, 1959
To:
Subject:

contract NO. =155 - Task Order No. 2

25X1

Our proposal to accomplish this additional work on a Cost-Plus-
Fixed-Fee basis is as follows:

Total Estimated Cost . . . . . $5,942.72
Fixed Fee.

e e e e e e e e s $ W5.00
CPFF « « « « « « « « « « + « « $6,357.72

A copy of our cost analysis EP-3006.07 is enclosed which gives a detailed
breakdown of the cost of performing the additional work outlined above.

It is hoped that an amendment to Task Order No. 2 authorizing
this additional work can be processed in the near future.

Very truly ypurs, )

4

25X1
TIH/jE

Encl:

(A) Cost Analysis EP-3006.07

Copy to:

25X1
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